

Diminishing Manufacturing Sources and Material Shortages (DMSMS) Guidebook



March 20, 2005

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 20 MAR 2005		2. REPORT TYPE N/A		3. DATES COVERED -	
4. TITLE AND SUBTITLE Diminishing Manufacturing Sources and Material Shortages (DMSMS) Guidebook				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Department of Defense Arlington, VA				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release, distribution unlimited					
13. SUPPLEMENTARY NOTES The original document contains color images.					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT SAR	18. NUMBER OF PAGES 52	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

FORWARD

This Department of Defense (DoD) Diminishing Manufacturing Sources and Material Shortages (DMSMS) Guidebook is a compilation of the best proactive practices from across DoD Services and Agencies for managing the risk of obsolescence. With material extracted from various DoD DMSMS management documents, this DoD DMSMS Guidebook provides the DMSMS Program Manager (PM) with a central repository of best practices. Additionally, it identifies assorted measurement tools that may be useful in analyzing and tracking the effectiveness of DMSMS Programs. The DMSMS PM should make this guidebook the desktop reference to quickly pinpoint key actions required in managing DMSMS issues and concerns.

TABLE OF CONTENTS

TABLE OF CONTENTS.....	iii
1. INTRODUCTION	1
2. ENCOMPASSING TOTAL LIFE CYCLE SYSTEM MANAGEMENT and PERFORMANCE BASED LOGISTICS TENETS.....	2
3. ESTABLISHING A DMSMS PROGRAM.....	4
3.1. Determining Level of Involvement.....	4
3.1.1. Implementation Intensity Levels.....	5
3.1.2. Selection of Practices.....	6
3.1.3. Expanded Discussion of the 3+ Level Approach.....	9
3.2. Key Program Elements to Consider.....	11
3.2.1. Program Implementation	11
3.2.2. DMSMS Program Elements	12
3.2.3. The B-2 Bomber DMSMS Management Program	16
3.2.4. The GPS DMSMS Management Program.....	17
3.2.5. Shared Data Warehouse.....	17
3.2.6. The DMSMS Center of Excellence (COE).....	17
3.3. Bill of Materials (BOM) Development.....	18
3.4. Resolution Alternatives by Acquisition Lifecycle Phase.....	18
3.4.1. Alternatives Through the System Life Cycle Phase	18
3.4.2. Resolution Definitions	20
Depicting Resolution Frequency.....	23
4. ANALYZING RESULTS (MEASURES).....	25
4.1. Introduction.....	25
4.2. OSD Criteria for DMSMS Program Rating.....	25
4.2.1. OSD Color-Coded Rating Scheme	25
4.2.2. OSD Tracking and Accounting for DMSMS Programs	26
4.3. Cost	26
4.3.1. Resolution Cost Trade-Off Studies	26
4.3.2. Cost Avoidance.....	27
4.3.3. Business Case Analysis (BCA).....	31
4.3.4. Funding Impact	34
4.4. Schedule.....	34
4.4.1. Timeline	34
4.5. Performance	35
4.5.1. Operations Impact Analysis (OIA)	35
4.5.2. Platform Readiness Status.....	37
4.5.3. Table of Various Performance Measures.....	39
4.5.4. Design Interface Criteria Evaluation	40
5. ACRONYMS.....	41
6. REFERENCES	44

1. INTRODUCTION

There are three goals for developing the DOD DMSMS Guidebook,

- Define a proactive DMSMS management process that can be used by Program Managers (PMs) to build an effective DMSMS Program.
- Define DMSMS support metrics to measure the effectiveness of a proactive DMSMS Program.
- Promote cost-effective supply chain management integrity through DMSMS problem resolution at the lowest (cost, time, functional) level.

An effective DMSMS process:

- Ensures that all parts and material to produce, or repair, the platform are available
- Reduces, or controls, Total Ownership Costs (TOC)
- Minimizes Total Life Cycle System Management (TLCSM) cost
- Eliminates, or at least minimizes, reactive DMSMS actions

Common practices developed by various DoD organizations to achieve these goals and results are presented in this document for consideration.

2. ENCOMPASSING TOTAL LIFE CYCLE SYSTEM MANAGEMENT and PERFORMANCE BASED LOGISTICS TENETS

The “DoD Template for Application of Total Life Cycle System Management (TLCSM) and Performance Based Logistics (PBL) in the Weapon System Life Cycle” stresses the tenets that emphasize an early focus on sustainment within the system life cycle.

TLCSM is the implementation, management, and oversight, by the designated PM, of all activities associated with the acquisition, development, production, fielding, sustainment, and disposal of a DoD weapon system across its life cycle. It empowers the PM as the life cycle manager with full accountability and responsibility for system acquisition and follow-on sustainment. PBL is the preferred sustainment strategy for weapon system product support, and employs the purchase of support as an integrated, affordable performance package designed to optimize system readiness.

An efficient, proactive DMSMS management process is critical to providing more effective, affordable, and operationally ready systems by increasing availability and supportability. This is in line with the TLCSM and PBL tenets. On contracts invoking PBL, where a contractor provides logistics support, the contractor must be required to initiate and maintain a proactive DMSMS Program. The contractor is then held bound by contract requirements for sound DMSMS practices that are integrated into all phases of the acquisition process pertaining to the work effort. This Guidebook provides proven examples of practices that can be initiated to attain that end.

The TLCSM approach increases the significance of design for system Reliability, Availability, Maintainability, Manufacturability, and Supportability. The inherent objective of the TLSCM is to enhance war fighter’s capability through improved System Operational Effectiveness (SOE) of new and fielded weapon systems. SOE is a composite of performance, availability, process efficiency, and total ownership cost. The objectives of the SOE concept can best be achieved through influencing early design and architecture. The war fighter’s capabilities are maximized by focusing on System Design for Operational Effectiveness (SDOE) through the DMSMS application of cost-effective Lean Six-Sigma principles. Reliability, reduced logistics footprint, and reduced system life cycle cost/total ownership cost (TOC) are most effectively achieved through inclusion from the very beginning of a program – starting with the definition of required capabilities. The components of system availability impact Reliability, Maintainability, Supportability, and Producability. The primary objective of ‘design for system supportability’ is to positively impact and reduce the requirements for the various elements of logistics support during the system operations and maintenance phase. One aspect of successfully accomplishing this is by addressing issues pertaining to DMSMS.¹

Open systems design helps mitigate the risks associated with technology obsolescence. Being locked into proprietary technology or relying on a single source of supply over the life of a system can be detrimental to the war fighter’s mission. Spiral development can also help to alleviate obsolescence concerns. However, the PM must ensure that PBL product support efforts include an active DMSMS process to anticipate occurrences and

take appropriate action. The Product Support Integrator (PSI) can often carry this out.² PBL support arrangements give significant latitude to the PSI to manage technology refreshment. Product Support Integrators have responsibility for performance outcomes and are incentivized to maintain currency with state-of-the-art technology, maximize the use of commercial off-the-shelf (COTS) items, and generally use readily available items to avoid the high cost of DMSMS over the life of the system³. Actively addressing DMSMS concerns will help ensure effective support throughout the system life cycle and also prevent adverse impacts on readiness or mission capability.

3. ESTABLISHING A DMSMS PROGRAM

3.1. Determining Level of Involvement

DMSMS is the loss, or impending loss, of manufacturers of items or suppliers of items or raw materials. The military loses a manufacturer when that manufacturer discontinues (or plans to discontinue) production of needed components or raw materials. This situation may cause material shortages that endanger the development, production, or post-production support capability of the weapon system or equipment. Certainly, an ideal approach to such a pervasive problem would seem to hinge on being proactive, in essence solving obsolescence problems before they have an impact. In that regard, the DoD Components should proactively take timely and effective actions to identify and minimize the DMSMS impact on DoD acquisition and logistics support efforts. Military components can establish effective DMSMS Programs that will reduce or eliminate the cost and schedule impacts of identified DMSMS problems. These actions should also ensure that these problems do not prevent weapon system readiness and performance goals from being met.⁴ The seriousness of the problem demands a proactive, risk management type approach. The four basic steps of a proactive DMSMS risk management process are illustrated in Figure 3-1.




Figure 3-1. Four-Steps of DMSMS Risk Management Process⁵

Note: The DMSMS Program must be in place with interactive processes in order for even the first step to be realized.

In implementing a proactive DMSMS Program, the chart in Fig 3-2 presents a spectrum of possible DMSMS involvement. To address DMSMS risk, of course, the higher levels of involvement will go further to mitigate or avoid that risk.⁵ Note that these four levels

of involvement do not necessarily equate to the four-step risk management process discussed in section 3.1. above or to the intensity levels discussed in the next section, 3.1.1.

Reactive Reacting to consequences of risk.		Proactive The DMSMS team has a visible process of identifying, analyzing, and controlling risks that are measurable and repeatable.	
No Involvement	Low Involvement	Moderate Involvement	High Involvement
Doing nothing until the system functionality is impacted by a part that is no longer available	Focusing on the risk management process that accepts risk until being notified of a discontinuance, after-which, a contingency plan is developed and employed to preclude impact to the weapon system mission capability	Mitigating risks by actively taking steps on parts that appear to offer more risk exposure (combination of high probability and significant impact). Examples of this approach include use of hierarchical/indentured databases describing the weapon system	Agency takes steps to avoid the risk (e.g., Use of Open Systems Architecture, Scheduled Technology Replacement, and VHDL)

Figure 3-2. DMSMS Risk Management Practices ⁵

3.1.1. Implementation Intensity Levels

3.1.1.1. Intensity Levels Defined. There are four intensity levels of common practices influenced by the resources available to manage DMSMS. These include practices that could be implemented to mitigate the effect of DMSMS and are defined as:

- a. Level 1: Practices implemented to resolve current obsolescence problems. Some of these activities may be considered reactive.
- b. Level 2: Minimal required practices necessary to mitigate the risk of future obsolete items. The majority of these activities are perceived as proactive.
- c. Level 3: Advanced practices required to mitigate the risk of obsolescence when there is a high opportunity to enhance supportability or reduce total cost of ownership. These proactive activities may require additional program funding.
- d. Level 3+: Proactive practices implemented during conceptual design and continuing through production and fielding of new start systems.

3.1.1.2. The Role of Proactive Management. The common practices in Table 3-1 anticipate future events and establish program elements to mitigate future problems. The practices associated with the above intensity levels form the basis of a possible DMSMS

Management Program that can be used to mitigate the impact of DMSMS. Level 3+ is introduced to establish initial planning, preferably during the early stages of design, that will realize significant benefit to the fielded system for its expected lifetime. These proactive design and documentation practices will provide the most cost-effective, concise technical information required for long-term sustainment with the least cost.

Table 3-1. Common Practices ^{6,7}

Intensity Level 1	Intensity Level 2	Intensity Level 3	Intensity Level 3+
DMSMS Focal Point	Awareness Training	Circuit Design Guidelines	Technology Road Mapping
Awareness Briefing	DMSMS Prediction	VHDL ¹	Planned System Upgrades
Internal Communications	DMSMS Steering Group	Technology Assessment	Technology Insertion
External Communications	COTS List	EDI ²	Technology Transparency
DMSMS Plan	DMSMS Solution Database	Technology Insertion	VHDL
Parts List Screening	Opportunity Index		Programmable Logic Devices
Parts List Monitoring	Website		
Resolution of Current Items	Operational Impact Analysis		
Supportability Checklist			
Notes: 1. VHDL: Very High Speed Integrated Circuit (VHSIC) Hardware Definition Language 2. EDI: Electronic Data Interchange			

3.1.2. Selection of Practices

3.1.2.1 Trigger Events. The consideration and selection of DMSMS management practices usually follows an event that convinces the program manager that one or more practices need to be implemented. These events are called *triggers*. Qualitative triggers form the basis of the questionnaire shown in Table 3-2. To assess the situation, PMs should complete the questionnaire in Table 3-2. Quantitative triggers form the basis of the selection process shown in Figure 3-3. PMs who have been faced with a DMSMS problem may well want to use both the questionnaire and the selection process in Table 3-2 and Figure 3-3, respectively. Reactionary actions, based upon triggers, usually do not yield the best design, nor do they apply Lean Six-Sigma principles, thus resulting in a cost ineffective remedy.

Table 3-2. Common Practices Selection Questionnaire ^{6,7}

Question Number	Question to Program Manager	If Yes, Review Intensity Level(s)
1	Is there an opportunity to enhance supportability or reduce TOC?	1, 2, and 3
2	Are you in the early stages of design?	3+
3	Has higher management (above PM) become aware of supportability problems?	1 and 2
4	Have you increased your awareness of DMSMS problems?	1
5	Have you recently become aware of DMSMS problems?	1




Figure 3-3. Selection Process When the Extent of DMSMS Problems is Known ^{6,7}

3.1.2.2. In addition to using the questionnaire in Table 3-2 and the selection process in Figure 3-3, the selection of the appropriate practices must also consider the complexity of the program, available resources, management philosophy, and the acquisition life cycle

phase. For example, a program entering the Technology Development phase may be able to plan for the incorporation of Level 3 practices in the System Development and Demonstration phase request for proposals (RFP). However, a program in the Operations and Support Phase may not be able to afford to convert all the drawings into an electronic data interchange (EDI) format. The selection should also consider how a particular practice might affect:

- a. Unit production cost estimates
- b. Life-cycle cost estimates
- c. Cost performance versus schedule
- d. Acquisition strategy
- e. Affordability constraints
- f. Risk management
- g. Projected system availability

3.1.2.3. The collection of this information puts the PM in the best position to select the common practices most applicable to the program. PMs have realized a cost avoidance by implementing these practices and have “stepped up” their programs to reduce the risk of obsolescence. This concept is illustrated in Figure 3-4 below along with the possible “triggers” discussed earlier.




Figure 3-4. Using Higher Levels to Minimize the Risk of Obsolescence^{6,7}

3.1.3 Expanded Discussion of the 3+ Level Approach

Level 3+ should include the practices at Levels 1, 2, and 3 applicable to arrive at a tailored yet comprehensive program that meets the anticipated DMSMS risks.

3.1.3.1. The Customer's Perspective. The buyer's perspective on DMSMS management is usually "How do I protect myself?" While cost is a valid consideration, the focus must be on guarding against, or instituting proper planning mechanisms to address, future DMSMS problems. A superficial review of current DoD DMSMS management efforts reveals a wide range of activity. It ranges from no program DMSMS awareness even among logistics staff, to management and logistics staff awareness without action, to full proactive programs. The latter seems focused on problem resolutions and, for the most part, remains in the purview of the logistics team with some program management awareness. Level 1 and Level 2 DMSMS resolution practices are well understood and widely known, but are truly, after-the-fact solutions. To implement Level 3 and Level 3+ practices, successful organizations will have to reach beyond DMSMS damage control and focus time, energy, and resources toward ensuring that future problems are minimized, if not eliminated. Although the implementation cost will be high, the potential for cost avoidance outweighs initial costs. Note: It is important to monitor the health of any new systems (technology refresh/insertion) to proactively identify any part availability issues early in the acquisition process. A proactive solution provides better support to a program than a reactive trigger.

3.1.3.2. The Supplier's Perspective. The supplier's perspective on DMSMS management represents a dichotomy. "How do I do the right thing (add overhead cost) and maintain a competitive edge (lower overhead cost)?" The primary objective of any commercial organization is to keep costs down and increase profits. It is clear that to implement Level 3+ DMSMS practices, the seller must expend time and manpower resources—the overhead expense. The problem becomes one of helping the supplier's senior management accept that DMSMS avoidance management is good business. Accomplishing this objective requires two distinct approaches, both of which reach the same conclusion:

- Apply DMSMS avoidance techniques to products making them more attractive to buyers by reducing projected TOC.
- Develop a DMSMS awareness organization as a defensive strategy against competition, paving the way for increased sales and profits.

3.1.3.3. Implication for Source Selection. While the customer is concerned with initial acquisition cost and TOC, the supplier generally does not need to deal with the long-term carrying costs associated with post-deployment sustainment. However, he is concerned with the perception of higher acquisition cost introduced by DMSMS avoidance overhead. This means that projected TOC and DMSMS mitigation cost must be

evaluation factors in the Source Selection process. This will provide an incentive for the seller to spend money upfront in development and production. In turn, this ensures both long-term savings and supportability of the equipment. This approach will require both the buyer and the seller to accept the basic one-time costs associated with implementing Level 3 practices, and to recognize that implementing these practices during the life cycle should lower the projected and actual TOC. Of course, it can be expected that designing-in DMSMS avoidance is a cost driver; however, two other potential offsetting results are:

- Increased sales for the seller
- Decreased TOC for the buyer

3.1.3.4 Summary of DMSMS Triggers and Practices. The table below provides a summary of the triggers and the practices to implement.^{6 & 7}

Table 3-3. Summary of Triggers and Practices^{6,7}

<u>Level</u>	<u>Trigger</u> If any of these triggers or events occur...	<u>Practice</u> ... implement any of these practices
1	Initial DMSMS awareness by PM <10% of parts unsupportable <10 years remaining in system life cycle	DMSMS Focal Point Awareness Briefing Internal Communications External Communications DMSMS Plan Parts List Screening Parts List Monitoring Resolution of Current Items Supportability Checklist
2	Increased awareness from PM 10–20% of parts unsupportable 10–20 years remaining in system life cycle Level 1 practices are not cost-effective	Awareness Training DMSMS Prediction DMSMS Steering Group COTS List DMSMS Solution Database Opportunity Index Website
3	Higher management (above PM) awareness of supportability problems >20% of parts unsupportable >20 years remaining in system life cycle Level 1 or 2 practices are not cost-effective. Opportunity to enhance supportability or reduce total cost of ownership	Circuit Design Guidelines VHDL Technology Assessment EDI Technology Insertion
3+	Level 1, 2 or 3 practices are not cost-effective. Opportunity to enhance supportability or reduce total cost of ownership	Technology Road Mapping Planned System Upgrades Technology Insertion Technology Transparency VHDL Programmable Logic Devices

3.2. Key Program Elements to Consider

If a PM is establishing a new DMSMS Program, or “taking over” an existing one, there are some first actions and priority steps that should be considered.

There are many guides available that are readily accessible. In addition to the local DMSMS representative, various websites, e.g. the DoD DMSMS Center of Excellence (COE), are a great place to start. The COE website has document and training sections. See Section 3.2.4 for more information on the COE. One of the documents listed on the COE website is the *DMSMS Fundamentals* course content document. This section contains key points taken from that document. The local DMSMS representative should be up to date on the requirements and updates, and may recommend some tools for assuring the successful implementation of a DMSMS Program.

After a few days of studying the material, the terminology and language will start to make sense. If the PM has access to one of the programs discussed in the course book, or if he/she knows of other proactive DMSMS Programs, he/she should observe an established DMSMS Management Program and sit in on its meetings and process.

3.2.1 Program Implementation

As with any project, good management is the key. This means solid planning for the DMSMS project, along with equipping and enabling your DMSMS Management Team (DMT) to work together. There are four primary keys to a successful proactive DMSMS Management Program. They are:

- Management “buy in” (i.e. commitment)
- Program centered around a team and predictive tool
- Accurate Bill of Materials (BOM) also known as configuration data and may include technical data packages (TDPs)
- Financial resources

The team that is put together and the predictive tool that they choose become the heart of a successful program. The PM must bring together representatives from the Program Office, Engineering, Logistics, Defense Logistics Agency (DLA), the integrating Original Equipment Manufacturer (OEM), and any other organizational representative that will help manage the problem. Within the above organizations, the applicable skill types should include analysts, engineers, equipment specialists, logisticians, and item managers.

Most predictive tools perform the same core function and are currently limited to the analysis of electronic components. They monitor the status of components of the BOM. Each has a set of loading criteria and format, output report formats and other unique information that can be gleaned from the loaded BOM. The DMT should perform a

review and work together to select the tool that is right for the program based on needs and cost.

The BOM is the key element that allows proactive DMSMS management. The DMT must have (or be able to get) accurate and complete configuration data. They must know the piece parts and materials/chemicals that make up a system or line replaceable unit (LRU) configuration (e.g., card, box, or subsystem) before they can identify the problem parts. If the DMT cannot get such data, they can only react to problems as they arise, and then the program must be designed for that mode. BOM development is discussed in greater detail in Section 3.3.

The active interest of Senior Leadership is vital to a successful DMSMS Program. The Senior Leadership's interest will ensure that the various supporting disciplines (e.g., Engineering, Logistics, Management, and Contracting) will render unified support of the coordinated and approved DMSMS Management Program.

No DMSMS Management Program has yet implemented proactive solutions in its first or second year. One reason is that the military acquisition process requires projects to be budgeted for years in advance and funds are normally not available for DMSMS efforts. Furthermore, the projects (validating a substitute part or developing a new circuit card) must go through the contracting process (several months) and only then does the DMT start to actually solve the problem. The success of DMSMS should significantly reduce the need for emergency projects related to the sustainment and produceability of military weapons, systems, and commodities.

Assuming that the DMSMS Program is viable, there are steps and decisions that the DMT must make to get underway. Stripped to the basics, DMSMS risk mitigation is a management problem and can only be solved by discerning and careful management. This means planning, applying new (to the DMT) types of resources, and delegating to many specialists. The starting point is to think of the DMSMS picture as three program elements that will now be described.

3.2.2 DMSMS Program Elements

There are three elements common to many current DMSMS management ventures. The elements are Infrastructure, Operations, and Support. They must be well defined, integrated, and exercised. The DMSMS Program will evolve over time to adapt to the uniqueness of the platform and the DMSMS enterprise that the DMT has established. The definitions of these elements and the roles and responsibilities associated with them should be documented in the DMT Plan.

3.2.2.1 Infrastructure. This element refers to the set of enabling resources and capabilities for the program. The following paragraphs outline key program design decisions or selections and who will administer the DMSMS Management Program. Most successful programs have a strong Program Integrating Agent (PIA). The DMT typically has three choices for the PIA: the prime contractor, a support contractor, or

organic internal resources. The PIA collects identified problems, and keeps the problem resolution process moving.

The DMT will need to choose a DMSMS predictive software tool to forecast the obsolescence of the electronic parts in the BOM. Several tools are available and include AVCOM®, Q-Star®, Source of Supply (SOS), TACTRAC, and Total Parts Plus as examples. Each one is different in the user interface, loading of data into the software, and interval of refreshing the data. The DMT should compare the features and cost of all candidates – certainly, the people who will be using the tool (often a key role of the PIA) need to feel comfortable with the choice. After the decision, the predictive software tool or service must be purchased (on a contract or subscription basis). Something to remember is that a proactive DMSMS Management Program is built on several factors with a predictive tool being just one facet of that overall program. The DMT should not be misled in thinking that a specific “tool” alone would solve all DMSMS problems. Engineering analysis and judgment are still key factors in the final decision.

The DMT should develop a DMSMS Management Plan for their program. They will need to state the program objectives and compose a comprehensive list of DMT roles, responsibilities, program resources, and DMT procedures. The plan should have provisions to measure the progress and output of this program. The PIA should take a lead role in formulating this plan for DMT approval.

In preparation for the inaugural meeting, the DMT will need a draft process flow and draft DMSMS Management Plan – especially an initial delineation of responsibilities. That meeting should also have demonstrations of the candidate predictive software tools and process outputs. In the first year, quarterly meetings will be needed to make real progress in ironing out the inevitable process problems.

In addition to the predictive tool, the DMT will use many data sources, some listed below, to identify problems and pursue solutions. Some of these data tools will be purchased and some are free with government access permission.

Table 3-4. Potential Data Sources⁸

Name	OPR¹	Usage
D200C ²	AFMC ³	LRU and SRU failure data
GIDEP ⁴ Notices	GIDEP	Historical and new discontinuance notices pertaining to the platform
Haystack	IHS ⁵ ®	Item identification data
INFO ⁶	TARDEC ⁷	Knowledge Management Information System
JEDMICS ⁸	AFMC	Part identification and solution development
LOLA ⁹	DLA	Federal Total Item Record
MEDALS ¹⁰	DLA	Engineering drawing location and revision
Microcircuit Query	DSCC ¹¹	Mfg’s part number to Std Microcircuit Drawings

Name	OPR¹	Usage
OMIS ¹²	NAVSEA ¹³	Web-based system sustainment tool
PC Link	DLA	Access to SAMMS ¹⁴ , LOLA, and other service databases
REMIS ¹⁵	AFMC	Reliability data for special studies
SAMMS	DLA	Supply system data (e.g., quantity on-hand)
WebCATS ¹⁶	DLA	SAMMS extracts

¹ Office of Primary Responsibility

² D200C – (USAF) Recoverable Item Requirements Computation System

³ Air Force Materiel Command

⁴ Government Industry Data Exchange Program

⁵ Information Handling System

⁶ Identification, Notification, and Flagging Operation

⁷ U.S. Army Tank-Automotive Research, Development, and Engineering Center

⁸ Joint Engineering Data Management Information Control System

⁹ Logistics On-line Access

¹⁰ Military Engineering Data Asset Location System

¹¹ Defense Supply Center Columbus

¹² Obsolescence Management Information System

¹³ Naval Sea Systems Command

¹⁴ Standard Automated Material Management System

¹⁵ Reliability Engineering Management Information System

¹⁶ Web-based Customer Account Tracking System

The DMT needs a database to store its work. For the rare DMSMS Program with only a few DMSMS problems to work, the Problem Part Reports (PPRs), or other service equivalent problem identification method, could perhaps be tracked on a spreadsheet. However, a proactive program (with its concurrent investigation of hundreds of problems underway at multiple locations) is different. The DMT will soon become overwhelmed with data and will need a DMT Database to generate the technical and management control reports. One of the crucial infrastructure elements is to develop this database or adapt one from a different DMSMS Program.

The DMT will need to prioritize what they will work first using a methodology that they will adopt or develop. The platform being worked may have many systems, each with multiple LRUs (boxes), which in turn have many more Shop Replaceable Units (SRUs) (boards). Since the DMT cannot work them all concurrently, there must be some method of prioritization. Look at other active DMSMS Programs and possibly adapt their prioritization methodology.

After the DMT has selected a prioritization methodology, they must collect the input data required by the methodology, apply it to the list of systems, and rank order the systems in order of criticality. This methodology will also require the use of platform data (such as

relative obsolescence and mission essentiality of the LRUs). Therefore, the approach must be based on easily available (yet meaningful) input data.

Collecting the configuration data and loading the predictive software tool is a continual process. The DMT must determine the configuration data sources (e.g., technical orders or engineering parts lists). They may need to convert paper data to a data file of indented BOMs to load into the predictive software tool (by the tool contractor or the DMT). After this, the real magnitude of the current and future DMSMS problem on the platform will begin to surface. The DMT is now ready to start “operations” and to investigate the obsolete parts and apply the prioritization methodology to determine the most critical system or LRU.

3.2.2.2 Operations. This element is where the DMT applies the infrastructure sub-elements in accordance with their plan and procedures. Below are some important elements for the DMT to know:

Processing the initial and subsequent batches of PPRs will be a challenge. Receipt and processing of problem PPRs will be a new workload for the team. Motivating their involvement is crucial and requires strong endorsement by Senior Management.

Administering the decision-making process requires trained professionals. After the initial research (based on the predictive tool and the other data sources listed above), the Operations members of the DMT will release a batch of PPRs (IAW the priority list) to the DMT members for their expert review and recommendations. Normally this batch will go to DSCC first, then to contractors, logistics centers, and the owning IPT. Essentially, the DMT will “grow” a solution. The DMT, or PIA, will need to check that the PPRs are being worked and not languishing in someone’s inbox.

Recommended solutions require monitoring to ensure they are approved and implemented. Generating and reviewing PPRs generates an ever-growing list of recommendations that require follow-up action. For example, if there are obsolescence problems on 14 circuit cards in a given LRU, there would be a mix of recommendations (each is a mini-project) for substitute part validations, multi-year buys (MYBs), and part emulations. The organization that “owns” the circuit cards must keep track of these proposed mini-projects and submit them into the budget process at the next cycle.

Synthesizing individual solutions into a recommendation for an entire LRU or subsystem requires close examination of the facts. Intelligent obsolescence problem assessment and recommendation require both technical and management judgment. The DMSMS Operations element must include a means of condensing the myriad of individual recommendations into a succinct report for a given LRU that facilitates understanding, tracking, and action. Section 3.4 discusses various resolutions for each Acquisition phase.

A DMT Liaison at each site will help prevent unnecessary processing delays. Timeliness in processing PPRs, getting the crucial data, and following-up on budgeting actions are

major concerns for the platform DMT. If the PPRs go to an organization with no active platform DMT member, the chance of process breakdown is quite high. Therefore, this consideration must be addressed in planning and contracting. It is important to keep the process moving as windows of opportunity for lower cost resolutions may be very short (i.e., last time buys).

3.2.2.3 Support. The DMSMS Management Program will require support activities to train, inform, improve, report, measure, and analyze the program. Support tasks must be assigned to the various DMT members in the plan (and in the contract for the PIA, as applicable). Examples of support activities include:

- Executing DMSMS action items.
- Refreshing the prioritization list with new data at planned intervals.
- Preparing themes, agendas, arrangements, and minutes for your DMT meetings. This responsibility would be shared between the PM and the PIA.
- Participating in weekly DMT teleconferences, as required.
- Training DMT members to use the DMSMS data tools (especially the predictive tool).
- Developing a descriptive presentation of the DMSMS Program.
- Preparing and delivering program management reviews for Senior Management.
- Generating and posting monthly metrics on PPR processing and DMT output.
- Performing analyses of cost and operational effectiveness of the program.
- Representing the DMSMS Program at Defense Industry forums.
- Collecting part consumption and failure data.
- Prepare Program Objective Memorandum (POM) justification for resolution projects.

3.2.3. The B-2 Bomber DMSMS Management Program

The B-2 DMSMS Management Program has been identified in the DoD Deskbook as a Best Business Practice. General Claude Bolton, Retired USAF (currently, Mr. Bolton is Assistant Secretary of the Army for Acquisition, Logistics, and Technology), in his former position as Program Executive Officer for USAF Fighters and Bombers, described this program as a benchmark worthy accomplishment. The B-2 DMSMS Program is definitely proactive and effective. This assertion is factually substantiated in the *DMSMS Management Plan for the B-2 Weapons System (Proactive Risk Management)*, January 2005. The purpose of the document is to describe how the B-2 DMSMS Program complies with DoD requirements for DMSMS risk mitigation. This program is a model of teamwork to effectively support the platform. For more information on the B-2 DMSMS Program, contact Mr. Michael Davis: michael.davis@b2mx.tinker.af.mil.⁸

3.2.4 The GPS DMSMS Management Program

The Global Positioning System (GPS) DMSMS Management Program is a well established, proactive DMSMS Management Program to support the long term requirements of many versions of the GPS. The program is unique in that it is multi-service oriented as it supports systems used in Air Force, Army, and Navy platforms. It is easy to see that teamwork is the key to success of the GPS IPT in successfully managing obsolescence issues. In 2002, the team won the Air Force Chief of Staff Team Excellence Award (CSTEa) for exceptional teamwork. Moreover, this team's DMSMS process was selected as an Air Force Best Practice. These are positive indicators that the program is on the right track.

3.2.5 Shared Data Warehouse

DLA HQ, in an effort to enhance and improve the sustainability of DOD weapons systems when DMSMS arise, initiated the development of Shared Data Warehouse (SDW). The SDW promotes a systemic single metrology for the processing of DMSMS notices of discontinuance. The system allows systematic searches conducted in an automated mode, automates workflow processes, and provides seamless connectivity to various disparate reference sources. It has a single point of entry that leverages existing information and data resources without replication or relocation.

The SDW is being utilized by DSCC's DMSMS office. A SDW server has been installed at GIDEP, and this center is poised to start full implementation with direct uploads to the SDW server at GIDEP allowing seamless connectivity between DSCC, GIDEP, and DOD customers.

3.2.6 The DMSMS Center of Excellence (COE)

The DMSMS COE is a DoD program, including a website, that offers the PM a self-contained, one-stop shop, to aid in obsolescence management. The DoD sponsor, DLA, has facilitated and empowered a team to bring the DMSMS COE to reality.

Envisioned by DoD as the center of the U.S. federal agency DMSMS universe, the COE is intended to minimize or eliminate redundant process tools, databases, and other efforts. It is also intended to facilitate DoD identifying where (and how many of) a given component or material is used across DoD to facilitate effective, proactive DMSMS management.

PMs who can't afford a full-blown DMSMS Program will be able to access the COE and get help to proactively manage their DMSMS problems using its tools, services, and data. While the COE is not yet fully functional, great strides have been made in setting up the website and populating it with relevant information, links, training and other information. Portions of the site allow unrestricted access while other portions are password protected. The restricted sections of the site require you to be a GIDEP user. The DMSMS COE website can be accessed by government and contractor personnel as authorized with the applicable accesses. Information on how to access the restricted portions is available at the site. Visit this website for more information: <http://www.dmsms.org/>

3.3 Bill of Materials (BOM) Development

A BOM is a listing of parts and required quantities; electronic, electrical, mechanical, and materials, used to identify repair parts or parts needed to fabricate (produce) a system or assembly. An indented BOM shows the relationship of components from component to board, to box, to system, generally in a top down break out format. A flat file BOM lists parts without indenting relationships. Next to the DMT itself, the BOM is perhaps most valuable in enabling the real work of proactive DMSMS management. Without it, all of the impact analysis, component analysis, prediction of discontinuance, tool selection and overall proactive DMSMS management would not be possible. The single most common missing component, for many reasons, of any DMSMS Program is the accurate, complete, indented, current configuration BOM. One of the first things that the DMT will need to do is obtain it (probably for cost from the integrating OEM) or develop it from available data (most likely the Illustrated Parts Breakdown [IPB] technical orders), or negotiate for access if contractor-owned (such as under a PBL contract). Until the DMT has this critical set of information, the program will only be able to do detailed analysis on those assemblies where data is available to list the indenture from LRU, to board, to component. Along with the BOM, the DMT should also have access to the associated Design Data Packages (DDPs) and Engineering Change Proposals (ECPs).

The DMT can make a decent start on proactive DMSMS management, using one of the predictive tools, if they can at least obtain or create a temporary BOM that reflects the active devices. With this limited BOM, the DMT can load a predictive tool, identify the status of components and perform some basic analysis. As the DMT gets better at managing DMSMS problems, they will realize that in any redesign or new system acquisition, they should process or acquire the BOM right along with the new boards or systems. It would be prudent for the DoD to go back to requiring the procurement of some type of BOM data on any new system acquisitions.

Many COTS OEMs will not release a BOM due to reasons like competition, proprietary claims, or per the PBL contract. For those instances the OEM should be asked to consider providing access to the BOM once they announce an end-of-production/end-of-support/end-of-life date. This may come at a price. During acquisition and production the OEM should be required to provide a list of obsolete, or planned obsolescence, devices. Although this latter approach is reactive, it will at least provide the procuring authority the opportunity to verify that the parts are in fact obsolete or in danger of becoming obsolete.

3.4 Resolution Alternatives by Acquisition Lifecycle Phase

3.4.1 Alternatives Through the System Life Cycle Phase

The phases of the DoD Acquisition life cycle are shown in Fig 3-5 below.⁹




Figure 3-5. The DoD Acquisition Life Cycles ⁹

The practical resolutions for a DMSMS problem are greatly dependent on where the item, or supported system, is in its life cycle. However, it is possible that a single item could support several systems that are at different points in their life cycle resulting in a much more intense analysis of alternatives and an offset of costs and benefits to any single solution. Table 3-5 is a paraphrased (converted from narrative to table format) compilation of resolutions. It was selected based on its broad representation of the resolution types segmented by most common applicability to Acquisition phases. Not all will be applicable to every program or platform, but may be helpful in initiating the thinking process. The table depicts the resolutions as they pertain to each of the Acquisition phases: Pre-Systems Acquisition, System Acquisition, and Sustainment.

Table 3-5. Resolution Alternatives by Life Cycle Phase¹⁰

Resolution	Pre-Systems Acquisition	Systems Acquisition	Sustainment
Performance Based Requirements	X		
Open Systems Architecture	X		
Modification or Redesign	X	X	X
Redefined Requirement	X	X	X
Commercial Item Substitution	X		
Modernization Through Spares	X	X	X
Design Techniques	X		
Breakout		X	
Bridge Buy		X	X
Life-of-Type Buy		X	X
Contractor Requirement or Availability Guarantee		X	X
Existing Stock			X
Alternate Source			X
Existing Substitute			X
After-Market Vendor			X
Emulation			X
Government/Organic Fabrication Facility			X
Reclamation			X
Technical Refresh			X
Use Early Warning Databases			X
VHDL			X
Early-Life-Cycle Parts Procurement			X

3.4.2 Resolution Definitions

The resolutions listed above are defined below.

- **Performance Based Requirements.** Logistics-related performance parameters that best represent the warfighters needs.
- **Open Systems Architecture (OSA).** OSA is a business and engineering strategy that seeks to develop systems architectures that employ the use of open systems interface standards to the maximum extent practical. An open systems interface standard is a publicly available document defining specifications for interfaces, services, protocols, or data formats established by consensus and widely used in the marketplace. The OSA objective is to improve weapon system affordability

and sustainment by reducing impacts associated with anomalies such as out-of-production parts, technology obsolescence, and single source suppliers. DoD Acquisition Executives should use “open systems” specifications and standards for acquisition of all weapon systems to the greatest extent practical.

- **Modification or Redesign.** Modify or redesign the end item to drop the part in question or replace it with another.
 - Minor Redesign – on a board or integrated circuit card
 - Major Redesign – on an LRU
- **Redefined Military Requirement.** Redefine the MIL-SPEC requirement through appropriate engineering support activities, and consider buying from a commercial source. This redefinition may include MIL-SPEC waivers. Such a course of action might induce the emergence of additional sources.
- **Commercial Item or Non Developmental Item Substitution.** Replace the DMSMS component, SRU, or LRU with a commercially available item, if possible.
- **Modernization Through Spares.** Use modernization through spares acquisition strategy and techniques to replace the obsolete part(s) by attrition.
- **Design Techniques.** Implement design techniques to mitigate/minimize the effects of, or the onset of, technology obsolescence. Should include Critical Design Review (CDR) criteria specifying manufacturing life before discontinuance.
- **Breakout.** Separate the DMSMS part from the component or subsystem to facilitate redesign or replacement.
- **Bridge Buy.** Make a bridge buy of a sufficient number of parts to allow time to develop another solution.
- **Life-of-Type Buy.** Procure a sufficient quantity of the DMSMS part to ensure full production plus repair for the expected life cycle of the system. Costs for packaging, storage, and transportation must be considered. DMSMS may be of significant aid in reducing these costs by identifying alternate sources of manufacture/supply or support.
- **Contractor Requirement, also known as Availability Guarantees.** Require a contractor, through contractual agreements, to maintain an inventory of DMSMS items for future production use. Under some circumstances, a supplier may guarantee long-term availability of a part or family of parts. Uncertainties inherent in such an arrangement, very high cost, and the feasibility of the

existence of such a contract are factors that need to be addressed. Contractual approaches may lead to transferring the obsolescence problem from the government to industry, or it may lead to new design approaches or system operation regimens.

- **Existing Stock.** Utilize current inventories.
- **Alternate Source.** Look for an alternate source, including a smaller company that might undertake production that is no longer profitable for a larger company. A proactive DMSMS Management Program may identify sources of supply that may qualify as a small or disadvantaged business. Consider split allocation of the procurement to ensure at least two suppliers maintain production capability.
- **Existing Substitute.** Obtain an existing substitute item that will perform fully (in terms of form, fit, and function) in place of the DMSMS item.
- **Aftermarket Manufacturer.** Identify or seek an aftermarket producer to obtain and maintain the design, equipment, and process rights to manufacture the component after the original manufacturer either ceased or ceases production. Ensure the manufacturer is qualified, by appropriate service authority, to produce the part.
- **Emulation.** Use current design and manufacturing processes to produce a substitute item (form, fit, and function) for the DMSMS item.
- **Government/Organic Fabrication Facility.** Consider the use of any government/organic fabrication facility when an obsolete item could qualify as a special fabrication project.
- **Reclamation.** Reclaim DMSMS parts from marginal or out-of-service equipment or, when economical, from equipment that is in a long supply or potential excess position. This assumes the end item has not been transferred to Defense Reutilization and Marketing Service (DRMS) for disposal. Investigate the potential for reclaiming items from DRMS.
- **Technical Refresh.** This approach replaces the electronics in a system every three to five years. Parts that become obsolete before they are scheduled for replacement need only be stockpiled for a short time. A drawback to this approach is that it is usually quite expensive but this expense may be offset by the improved operational capability afforded by the early incorporation of later, more sophisticated technology. It may also eliminate potential incompatibilities among updates in technology.
- **Use Early-Warning Databases.** One traditional approach to implementing the reactive approach to resolving obsolescence cases has been to develop and maintain detailed databases. The database should contain information about

every part in the system. These databases should become proactive tools if projections of the obsolescence of all parts are incorporated and a systems health analysis is performed. With a database encompassing the system's entire indentured parts list and a projection of parts obsolescence, a system manager, or engineer, could decide the optimum level (part, board, subsystem or system) of replacement. He/she then could schedule for replacements required to maintain the functionality of the system. Also, maintaining the data electronically allows quick research of obsolescence notices, part reliability, availability, maintainability, and sustainability. This type of analysis supports the manager's programming for the funds to accomplish the needed replacements. Another reason to have the complete set of system parts in an electronic database is that you can utilize electronic comparison routines. This allows the comparison of parts you have versus the obsolescence notices that originate from multiple sources (e.g., GIDEP and DSCC).

- **Design for Obsolescence: VHDL.** The Very High Speed Integrated Circuit (VHSIC) Hardware Descriptive Language (VHDL) has become a standard design tool throughout much of the electronics industry. Components, boards or systems designed using VHDL are described in such a way that replacement with different components is very straightforward. In particular, the replacement of a part or any assembly of parts with newer or different technology does not require redesign. In order for VHDL to be used effectively, it has to be added to the contract. The contractual requirement should be to deliver to the government, with unlimited rights, a behavioral VHDL model with test bench, for digital components.
- **Early-Life-Cycle Parts Procurement.** While an obsolescence event can be difficult to predict, the date a technology or part was introduced into the market is clearly known. Judicious part selection for a replacement of an obsolescent part or as a component in a new design may prevent or delay obsolescence. Selecting a part that is relatively new in its life cycle is a hedge against early obsolescence. A further guide in predicting the potential lifetime of a part can be found in assessing the new device types and technologies being adopted by the manufacturers. It is sometimes possible, especially if large production expenditures are involved, to predict the families of parts that will be replaced by a new product line.¹¹

Appendix A provides an "Assessment of DMSMS Resolution Alternatives" matrix that details the typical impacts to cost, schedule, and performance from the set of resolution alternatives considered.⁵ It is included as an appendix for additional information on this subject.

Depicting Resolution Frequency

The following graphic depicts a notional frequency distribution of resolution types implemented over several fiscal years.

	FY00	FY01	FY02	FY03	FY04	FY05
1. EXISTING STOCK	40	4	2			
2. RECLAMATION					2	
3. ALTERNATE	66				35	
4. SUBSTITUTE	27	2			42	
5. AFTERMARKET						
6. EMULATION TECHNOLOGY						
7. REDESIGN - Minor					10	
8. REDESIGN - Major	1	5				
9. LIFE OF TYPE BUY (LOT BUY)					348	
10. OTHER					122	

Figure 3-6. Resolution Type Frequency Distribution ¹²

4. ANALYZING RESULTS (MEASURES)

4.1 Introduction

The following section will provide examples of measuring DMSMS Program cost, schedule, and performance (or supportability). These examples are, by no means, provided as being prescriptive. They are presented only as a reference for building organizational, or program-specific, measuring tools.

4.2 OSD Criteria for DMSMS Program Rating

4.2.1. OSD Color-Coded Rating Scheme

The following color-coded rating scheme is being utilized for measuring the effectiveness, or health, of an ACAT I DMSMS Program. In other words, how proactive is a particular DMSMS Program. (Note that this measurement is distinguishable from how the DMSMS Program impacts the weapon system. That aspect is part of the operational readiness, or Performance, assessment in Section 4.5.)

Green: Requires a favorable or positive response to all of the following factors:

1. DMSMS Team in place? (Coordinated with Services “DMSMS” WG/Office)
2. DMSMS Support to the PM in a “Health Managed Organization HMO” format? (i.e., PBL, CLS, and/or Government Assistance contractual arrangement. In other words, a neutral third party being proactive and looking out for the best interests of the program)
3. Configuration Management in a Database(s)? TDPs, ECPs, and Technical Manuals are available and usable by DMSMS Team)
4. Information Technology (IT) DMSMS Tool(s) in use, connected to Services DMSMS IT and GIDEP?
5. DMSMS Cases, Resolutions, and Cost Avoidance reported through Services to Government Industry and Data Exchange Program (GIDEP)?
6. DoD and Services DMSMS Metrics tied to PM Life Cycle Program Management?

Yellow: Considering the six factors above: Deficient in at least one, but not all, factors for Green.

Red: Considering the six factors above: Reactive (no factors are completely addressed).

White: Not rated

4.2.2 OSD Tracking and Accounting for DMSMS Programs

Each OSD agency/office and Service component may elect to establish additional metrics for DMSMS Program tracking and accountability. Components of analysis can include:

- Items Received for Review
 - Alerts
 - Cases
 - End Items
- Number of Items Resolved to DMEA Defined Resolutions
- Shared Data Warehouse Solutions
- DMSMS Dollar Value of Savings (see Section 4.3.2, Cost Avoidance)
- Service ACAT I Programs (see Section 4.2.1, Color-Coded Rating Scheme)

4.3 Cost

4.3.1 Resolution Cost Trade-Off Studies

Once a PM completes the resolution selection process, a worksheet to estimate the implementation cost based on the practices selected needs to be completed. As an example, a blank worksheet for the Alternative, or Substitute, Source resolution type is shown in Figure 4-1.

ROM Cost Estimate		
Alternative Source		
Requirements _____	x Unit Cost _____	= _____
Nonrecurring Engineering = _____		
Prototype Development = _____		
Tech Data Development / Compilation = _____		
Qualification = _____		
Part Testing (Form, Fit & Function) = _____		
System Testing = _____		
Documentation Revision = _____		
Warehousing & Disbursement = _____		
<i>DMSMS Analysis Labor:</i>		
Engineer Manhours _____	x Rate _____	= _____
Analyst Manhours _____	x Rate _____	= _____
Other Manhours _____	x Rate _____	= _____
Solution Total = _____		
<i>See Appendix A (2nd page) for terms clarification.</i>		

Figure 4-1. Alternate Source Resolution Cost Estimate Worksheet ⁵

The completion of the worksheet is the first of two basic steps in determining a business case that validates the implementation of a particular resolution to mitigate the impact of obsolescence. The second step is to determine the cost of resolving obsolescence problems if a program is not or has not been implemented. This requires the estimation of TOC when no mitigation techniques have been implemented and a program has to react to supportability problems caused by obsolescence. This goes hand-in-hand with the unfunded liability issue discussed in Section 4.3.4. The following paragraphs describe various cost metrics that can be useful in determining that TOC cost.⁵

4.3.2. Cost Avoidance

4.3.2.1. Measuring DMSMS Solution Cost Avoidance. Recall that the supporting advocacy of a proactive DMSMS Management Program is that “finding solutions early will save money.” Data has been published on the expected average costs for each of the eight DMSMS solution types, including non-recurring engineering (NRE) when appropriate.

The average NRE cost values computed for 2004, 2005, and 2006 are shown in Tables 4-1, 4-2, and 4-3.

Table 4-1. NRE Cost Metrics (2004) ¹⁴

Resolution	Average
Existing Stock	\$ 0
Reclamation	2,000
Alternate	7,000
Substitute	20,000
Aftermarket	52,000
Emulation	75,000
Redesign—Minor	122,000
Redesign—Major	450,000

Table 4-2. NRE Cost Metrics (2005) ¹⁴

Resolution	Average
Existing Stock	\$ 0
Reclamation	2,000
Alternate	7,000
Substitute	20,000
Aftermarket	53,000
Emulation	76,000
Redesign—Minor	124,000
Redesign—Major	460,000

Table 4-3. NRE Cost Metrics (2006) ¹⁴

Resolution	Average
Existing Stock	\$ 0
Reclamation	2,000
Alternate	7,000
Substitute	21,000
Aftermarket	54,000
Emulation	78,000
Redesign—Minor	127,000
Redesign—Major	469,000

These average costs are used in cost avoidance methodology, which (simply stated) is that for whatever solution your DMT recommends, one can consider an associated cost savings equal to the difference between the average costs of your solution and the next most expensive one, as shown in Table 4-4 for 2004.

This cost avoidance methodology ranks each resolution from lowest cost to highest cost. Cost avoidance is determined by subtracting the average cost of a resolution from that of the next-higher average cost resolution. For 2004, the resultant mathematical calculation (subtracting the average cost of a resolution from that of the next-higher average resolution cost) is depicted in Table 4-4.

Table 4-4. Cost Avoidance Values (2004) ¹³

Solution	Solution Cost	Next Costlier Feasible Solution						
		Reclamation	Alternate	Substitute	Aftermarket	Emulation	Minor Redesign	Major Redesign
Existing Stock		\$ 2,000	\$ 7,000	\$ 20,000	\$ 52,000	\$ 75,000	\$ 122,000	\$ 450,000
Reclamation	\$ 2,000		\$ 5,000	\$ 18,000	\$ 50,000	\$ 73,000	\$ 120,000	\$ 448,000
Alternate	\$ 7,000			\$ 13,000	\$ 45,000	\$ 68,000	\$ 115,000	\$ 443,000
Substitute	\$ 20,000				\$ 32,000	\$ 55,000	\$ 102,000	\$ 430,000
Aftermarket	\$ 52,000					\$ 23,000	\$ 70,000	\$ 398,000
Emulation	\$ 75,000						\$ 47,000	\$ 375,000
Minor Redesign	\$122,000							\$ 328,000
Major Redesign	\$450,000							

4.3.2.2. Example Calculation. An example can be shown using hypothetical resolution data from a weapons system we will call Platform X. We start with the number of times a resolution type was used in 2004 for a total of 181 obsolete parts. Using the average cost avoidance values from Table 4-4 and the Platform X resolution data, we determined the data summarized in Table 4-5.

Table 4-5. Cost Avoidance Estimate for Platform X (2004) ¹⁴

Resolution	Probability of Occurrence (%)	Number of Occurrences	Average Delta	Cost Avoidance
Existing Stock	4.5	8	\$ 2,000	16,000
Reclamation	0.0	0	5,000	0
Alternate	68.0	123	13,000	1,599,000
Substitute	19.0	35	32,000	1,120,000
Aftermarket	5.0	9	23,000	207,000
Emulation	3.0	5	47,000	235,000
Redesign—Minor	0.5	1	328,000	328,000
Redesign—Major	0.0	0	0	0
Total	100.0	181		3,505,000

To determine estimated cost avoidance resulting from a DMSMS Program for Platform X in 2004, we subtracted the cost of the DMSMS Program from the total cost avoidance of \$3,505,000. If the DMSMS Program cost was \$325,000 for that year, the resultant estimated annual benefit for this example would be \$3,180,000.

4.3.2.3 Other Considerations for Cost Avoidance Calculations There are two situations in which adjustments to the cost avoidance calculation would be required:

- In some instances, **the next-higher-cost resolution may not be technically feasible**; for example, emulation may not be a viable alternative for a complex Application Specific Integrated Circuit (ASIC).
- A redesign may resolve DMSMS problems for more than one component at once. Cases have been documented where as many as five obsolete part problems were solved with one board or SRU redesign.¹⁴

As the DMSMS Program operations generate a growing list of solutions, it will be possible to associate a cost with each solution and compute the total cost avoidance of the current set of solutions. All the data necessary would be captured in the DMT database. When the program collects actual data (which may differ from the average DMEA calculated values in both resolution type and cost category), the DMT can keep a running track of cost avoidance as shown in Table 4-6:⁸

Table 4-6. Sample Solution Cost Avoidance Table for a Program ⁸

Soln Type	Soln Status	PPR Count	Cost Avoidance Estimate
Emulation	Unfunded	11	
Obtain Firmware	Firmware Solution In Work	2	\$60,000
	Unfunded	7	
Redesign NHA	Unfunded	10	
Redesign Part	Engineering Solution Complete	5	\$2,700,000
	Engineering Solution In Work	2	\$1,100,000
	Unfunded	1	
Substitute	Engineering Solution Complete	1	\$55,000
	Engineering Solution In Work	2	\$94,000
	Unfunded	120	
Multi-year Buy	MYB Complete (with PPRs)	54	\$1,800,000
	MYB Complete (no associated PPR)	500	\$17,000,000
	MYB On Order	8	
	MYB Partially Received	10	\$340,000
	MYB Protected at DSCC	6	\$200,000
	Other	1	
	Unfunded	298	\$0
No Support Impact	Approved Alternate Available	71	\$200,000
	Part No Longer Used	17	
	Part Still Available	239	\$720,000
	Sufficient Qty On-hand	206	\$620,000
Reclamation	Reclaimed Parts On-hand	1	\$0
	Reclamation In Work	1	\$0
	Unfunded	2	
Transfer Assets	Transfer Complete	9	\$27,000
	Transfer Pending	17	
			\$24,916,000

4.3.3. Business Case Analysis (BCA)

The Services often use the BCA tool to make selections among alternative courses of action. The BCA quantifies the economic value in terms of Return on Investment (ROI) and Break Even Point (BEP). Two analysts could look at the same data and generate different outcomes if they use different assumptions or modeling methodologies. Therefore the BCA assumptions used and methodology must be succinctly and fully disclosed.

4.3.3.1. Case Alternatives in the BCA. BCA methodology must generate a cost stream for each alternative under consideration– for DMSMS management, the alternatives are:

- 1) The Reactive Approach
- 2) The Proactive Program (what we've been describing in this guidebook)

There are only a few DMSMS Management Programs that have a DMSMS BCA that is updated annually to capture new input data (e.g., the latest LRU failure rates and the latest obsolescence trends) and DMSMS Management Program outcomes (e.g., new solutions).

4.3.3.1.1. Reactive Approach Case. In a reactive mode, the assigned Equipment Specialist, or Service equivalent, only processes and reacts to DSCC or GIDEP Discontinuation Notices (that is the extent of the DMSMS Program). DMSMS problems go unnoticed until a repair part such as an integrated circuit is needed. If that part is obsolete and unavailable, the SRU would quickly receive a focused attention from the responsible IPT. The cost and complexity of the resultant corrective action project would then depend on the “newly discovered” severity of obsolescence in the SRU. To model this scenario across an entire LRU or weapon system, and generate a cost stream for it, one must estimate and mathematically relate three entities:

- The number of SRU problems each year caused by obsolete unavailable parts
- The distribution of degree of obsolescence present in those SRUs
- The resolution costs for those SRUs associated with the varying degrees of obsolescence as described in paragraph 4.3.2.

These entities are then used to estimate a Reactive Approach cost, by year, for the platform.

4.3.3.1.2. For the Proactive Case. Here the DMT identifies the obsolete parts in the platform configuration and preemptively resolves them (so that problems would be discovered and corrected early – before they impact the system support posture and operational availability). To model this scenario, you must relate mathematically three (different from 4.3.3.1.1 above) entities:

- The historical mix of resolution types (e.g., substitute part, emulation)
- The number of obsolescence problems estimated to be solved each year
- The resolution cost data for each type of resolution (as in the previous case)

Again, these entities are then used to estimate a proactive DMSMS management cost, by year, for the platform.

4.3.3.2. BCA Output. A principal output of the BCA is the Break Even Point (BEP) that shows the payback period of an alternative. It is found from a plot of the cumulative yearly benefit less the cumulative yearly operations cost, computed over the years of interest. The benefit for each year is the difference between the Reactive and Proactive Approach costs. The BEP, the point where the plot crosses the X-axis, as shown in Figure 4-2, signifies that the cumulative investment in the Proactive Approach equals the cumulative benefit derived from that investment.




Figure 4-2. Sample Break Even Point Plot ⁸

In addition to the BEP plot, a typical BCA would include a table of econometric values as seen in Table 4-7:

Table 4-7. Economic Analysis Summary (10 Year Study) ⁸

Item	Reactive (\$M)	Proactive (\$M)	Notes
DMSMS Program Costs	N/A	\$30M	
DMSMS Solution Costs	\$180M	\$65M	
Total	\$180M	\$95M	
Benefit		\$115M	=\$180M-\$65M
Break Even Point		June 2006	From a plot
Benefit to Cost Ratio		3.8	=\$115M/\$30M
Return on Investment		2.8	=((\$115M-\$30M)/\$30M)
Net Value		\$85M	= \$180M-\$95M

Table 4-7 shows a benefit of \$115M (the difference between the cumulative solution cost for the reactive and proactive cases over the 10 year period). The investment cost of having a proactive program was \$30M over that same period. Thus, the Benefit to Cost Ratio (BCR) is $\$115M/\$30M = 3.8$ and the Return on Investment (ROI) is $(\$115M - \$30M)/\$30M = 2.8$. The BEP is found by plotting (cumulative benefit – cumulative cost) versus years.⁸

In sum, a proactive approach to DMSMS yields the best return for the war fighter. A reactive approach may place the war fighter and his mission in jeopardy, because he may not be able to use his weapon, or equipment, until a suitable replacement par or system is found. Whereas, a proactive approach has already incorporated the contingency of obsolescence and the impact on the war fighter and his mission is minimized.

4.3.4. Funding Impact

After a part obsolescence resolution is decided, the next step is to ensure funding is in place to implement the required resolution action. If funding is not available to implement the resolution, the PM must be willing to petition the Program Element Monitor (PEM), or other higher acquisition authorities, for the necessary funding. The PM and PEM must work together to input DMSMS requirements into the Five-Year Defense Plan (FYDP), taking into consideration the program phase, as well as the “color” (funding cite category) and year of money required. If the funding aspect is not pursued, then an “unfunded liability” exists that exacerbates the obsolescence problem in the future.

The following notional rating scheme is presented as an example to PMs to encourage a long-range view of funding requirements and how the time needed to acquire the funding can impact program status. The rating scheme considers DoD POM cycle time, resolution administrative lead time (ALT) and production lead time (PLT)(if needed). Note that these times, being program-specific and based on historical support, may vary from the sample below.

Red – obsolescence resolution < 3 years away (inside the 2 year POM cycle plus the 6-12 month ALT plus the 8-18 month PLT)

Yellow – obsolescence resolution ≤ 5 years but > 3 years away (outside the 2 year POM cycle plus the 6-12 month ALT plus the 8-18 month PLT)

Green – adequate spares based on Mean Time Between Failures (MTBF) support for ≥ 5 years

4.4. Schedule

4.4.1 Timeline

The same information presented above can be depicted differently to show a timeline, or schedule, status.

Timeline Determination = resolution timeline (includes ALT + PLT + funding timeline)

The timeline increases as the complexity of the resolution increases as shown in Figure 4-3.




Figure 4-3. Time to Resolve and NRE Cost by Resolution Type

4.5. Performance

4.5.1. Operations Impact Analysis (OIA)

4.5.1.1. Role of the OIA. Some platforms have had a critical need for a companion analysis to the BCA to predict the effects of obsolescence on operational readiness. That need is addressed in the Operations Impact Analysis. Whereas the BCA predicts the cost effectiveness of your DMSMS Management Program, the OIA answers the question, “What happens to the inventory of LRU (box or WRA) and SRU (board or SRA) spares – and ultimately the weapon system – if we do nothing about DMSMS?” From a proactive view, “The SRU that turns “red” first is the one that should be examined first”.

The OIA methodology is sensitive to the following complex data sets:

- Platform operating hour forecasts
- Failure rates of the LRUs and SRUs
- Obsolescence trend of the system components (if the configuration is full of obsolescence, the greater probability that the LRUs and SRUs which fail will not have repair parts in stock due to their unavailability)
- Number of spares of each type LRU and SRU in the system (with minimum spares, obsolescence-induced shortages could trigger a operations impact sooner)

4.5.1.2. OIA Assumptions. As with any model, there are simplifications – no model can completely capture a human process, such as responding to DMSMS problems. We assume that without intervention every year there would be more failed SRU returns that would not get repaired since the failed parts were obsolete, non-procurable, and not in the repair parts stock. When the depot would be unable to repair some of these SRUs

(assuming that the obsolete component is also non-available), we would have a problem. This results in a “red”.

The OIA methodology assumes that some obsolete parts could be reclaimed from a pool of non-reparable SRU carcasses. This pool is a source of reclaimed parts for the next time an SRU, of that type, comes in for repair. Because of reclamation problems, the yield of pool parts from this pool will be less than 100%. Eventually the SRU spares pool will become exhausted, causing the effective loss of an LRU spare when used to supply a spare of the needed SRU. The model is sensitive to operational hours and failure rates as mentioned before.

4.5.1.3. OIA Model Updates. As your DMT implements solutions for your obsolete part types, the OIA must be changed to model them. For example, if you have a completed multi-year buy of an obsolete part, that part is carried (in the model) as “available” or “Green” and would not contribute to the depletion of the SRU spares population. This is how the effect of your implementations on operational supportability can be measured.

4.5.1.4. OIA Output. The output of the OIA provides a matrix of SRUs or LRUs on the Y-axis and years on the X-axis that shows the drawdown of the population of SRU or LRU spares to provide parts for repair as described above. Figure 4-4 presents a notional example of an OIA:

	Qty SRUs per Acft	Initial Qty SRU Spares							
Name			2002	2003	2004	2005	2006	2007	2008
SRU ₁	1	1	G 1	G 1	G 1	Y 0	Y 0	Y 0	Y 0
SRU ₂	2	0	Y 0	R -1	R -1	R -1	R -2	R -2	R -2
SRU ₃	4	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₁	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₂	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₃	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₄	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₅	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₆	1	1	G 1	G 1	G 1	G 1	G 1	G 1	G 1
SRU ₁₇	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₈	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₁₉	1	0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0	Y 0
SRU ₂₀	8	0	Y 0	R -1	R -1	R -1	R -2	R -2	R -2

Figure 4-4. Sample OIA Output


The “G1” for SRU₁ in 2002 means the spares posture for SRU₁ is “Green” and there is one spare SRU₁. In 2005, SRU₁ changes to “Y0” because the OIA predicts a draw down

of one spare (as described above) leaving a balance of zero spares available for use in repair (posture now “Yellow”). SRU₂ starts out “Y0” (i.e. no spares) and changes to “R1” when the model indicates a draw down of SRU₂ from 0 to -1, which represents a shortage of one item. Obviously the year in which a given SRU (or LRU, for an LRU table) turns “Red” represents a dire circumstance for the program unless another stopgap or workaround solution is found.


4.5.1.5. Analysis of OIA Results. The legitimate use of the OIA output is to prioritize future obsolescence mitigation projects. The SRU that turns “Red” first is the one that should be examined first. As with the BCA model, the OIA should be updated annually.⁸

4.5.2. Platform Readiness Status

Platform in-commission status is based upon which systems are needed by the operator (tank commander, pilot, ship captain) to successfully complete the mission. In this regard, the status (color coding) of each level is dependent on the status of the indented box, component, or part below it. This model provides a good Red-Yellow-Green indicator of platform status. An example is shown in Figure 4-5.



CCA = Circuit Card Assembly
PP = Piece Parts



R = Red
Y = Yellow
G = Green

Figure 4-5. Platform Readiness Status

4.5.3. Table of Various Performance Measures

As seen in Table 4-8, there are many useful performance measures available to characterize your DMSMS Management Program effectiveness and output. It may take some time to accumulate the data and capability to produce the more advanced measures listed in Table 4-8 – some of which are quite advanced. “Platform” as used below means the entire weapon system (e.g., the E-3) and a “system” is a Joint Electronic Type Designation (JETD) item (e.g., AN/ARC-171). Systems are composed of multiple subordinate LRUs.⁸

Table 4-8. Typical Performance Measures for a Proactive DMSMS Management Program⁸

Type	Source	Measure	Description
Statistic	Predictive Tool	Platform Health Picture	Monthly count of piece parts across the entire platform by DMSMS color code ¹
		System Health Picture	Monthly count of parts, SRUs, and LRUs by color code, in each system
	DMT DB	PPR Generation	Cumulative generation of PPRs
		LRU Assessment Report Generation	Cumulative generation of LARs
		PPR Age and Location	Count of PPRs at various DMT locations showing age of PPRs at each location.
		PPRs by Type and Status	Breakout by solution type and status categories
		MYB Solution graphic	Breakout of MYBs by status (e.g., on-order or received)
		“No Impact” Breakdown	Count of “no impact” conclusions
		Funding Picture	Count of funded versus unfunded solutions
		Unfunded Solutions Chart	Breakout of unfunded solutions by age and type
Metric	DMT DB and Plan	PPR Processing Time	Organizational PPR durations versus time standards
	DMT DB and DMEA data	Cost Avoidance	Estimate of proactive solution benefit of established solutions
Advanced Analyses	Multiple sources	Business Case Analysis	Econometric comparison of Proactive and Reactive Approach cases
		Ops Impact Analysis	Projected DMSMS- induced depletion of LRU and SRU spares

¹ A “Green” = part has two or more viable manufacturers, “Yellow”= only one viable manufacturer, “Red” = no manufacturers – the part is obsolete, “Blue” the manufacturing sources for the part are not known.

4.5.4. Design Interface Criteria Evaluation

Evaluation criteria have been developed that provides assessments for conducting Independent Logistics Assessments (ILAs). Included in Appendix B to this guidebook are some evaluation criteria associated with DMSMS as it relates to design interface. These evaluation criteria can be used as a guide to develop assessment criteria for DMSMS Programs in other acquisition phases.¹⁵

5. ACRONYMS

ACAT	Acquisition Category
AFMC	Air Force Materiel Command
ALT	Administrative Lead Time
ASIC	Application Specific Integrated Circuit
BCA	Business Case Analysis
BCR	Benefit to Cost Ratio
BEP	Break Even Point
BOM	Bill of Materials
CCA	Circuit Card Assembly
CDR	Critical Design Review
CLS	Contractor Logistics Support
COE	Center of Excellence
COTS	Commercial Off-the-Shelf
CRG	Case Resolution Guide
DB	Data Base
DDP	Design Data Packages
DFAR	Defense Federal Acquisition Regulation
DLA	Defense Logistics Agency
DMEA	Defense Microelectronics Activity
DMSMS	Diminishing Manufacturing Sources and Material Shortages
DMT	DMSMS Management Team
DMT DB	DMSMS Management Team Data Base
DoD	Department of Defense
DoDD	Department of Defense Directive
DoDI	Department of Defense Instruction
DRMS	Defense Reutilization and Marketing Service
DSCC	Defense Supply Center Columbus
ECP	Engineering Change Proposals
EDI	Electronic Data Interchange
FFF	Form, Fit, Function
FOC	Fully Operating (Operational) Capability
FRP	Full Rate Production
FYDP	Five-Year Defense Plan
GFM	Government Furnished Material
GIDEP	Government Industry and Data Exchange Program
GPS	Global Positioning System

5. ACRONYMS (continued)

HMO	Health Management Organization
IAW	In Accordance With
IDDE	Integrated Digital Data Environment
IHS	Information Handling System
ILA	Independent Logistic Assessment
INFO	Identification, Notification, and Flagging Operation
IOC	Initial Operational Capability
IOTE	Initial Operational Test and Evaluation
IPB	Illustrated Parts Breakdown
IPT	Integrated Product Team
IT	Information Technology
JEDMICS	Joint Engineering Data Management Information and Control System
JETDS	Joint Electronic Type Designation System
LOLA	Logistics On-Line Access
LOT	Life of Type
LRIP	Low-Rate Initial Production
LRU	Line Replaceable Unit (equivalent to WRA, or box)
MEDALS	Military Engineering Data Asset Location System
MIL SPEC	Military Specification
MTBF	Mean Time Between Failures
MYB	Multi-Year Buy
NHA	Next Higher Assembly
NRE	Non-Recurring Engineering
OEM	Original Equipment Manufacturer
OIA	Operation Impact Analysis
OPR	Office of Primary Responsibility
OSA	Open Systems Architecture
OSD	Office of the Secretary of Defense
PBL	Performance Based Logistics
PEM	Program Element Monitor
PIA	Program Integrating Agent
PLT	Production Lead Time
PM	Program Manager
POM	Program Objective Memorandum
PP	Piece Parts
PPR	Problem Part Report
PSI	Product Support Integrator

5. ACRONYMS (continued)

RE	Reverse Engineering
REMIS	Reliability and Maintainability Information System
RFP	Request for Proposal
ROI	Return On Investment
ROM	Rough Order of Magnitude
SAMMS	Standard Automated Material Management System
SDOE	System Design for Operational Effectiveness
SDW	Shared Data Warehouse
SOE	System Operational Effectiveness
SOS	Source of Supply
SRA	Shop Replaceable Assembly
SRU	Shop Replaceable Unit (equivalent to SRA, or circuit board)
TARDEC	Tank-Automotive Research, Development, and Engineering Center
TDP	Technical Data Packages
TLCSM	Total Life Cycle System Management
TOC	Total Ownership Cost
VHDL	VHSIC Hardware Descriptive Language
VHSIC	Very High Speed Integrated Circuit
WebCATS	Web-based Cataloging Account Tracking System
WG	Working Group
WRA	Weapons Replaceable Assembly

Appendix A

Assessment of DMSMS Resolution Alternatives ⁵

DMSMS CASE RESOLUTION GUIDE - RESOLUTION ALTERNATIVES

Analysis to determine the most cost-effective resolution shall include consideration for implementation of performance based requirements and migration to Open Systems Architecture to minimize the potential of future impacts during the system or end-items predicted life.

The following table details considerations for evaluating the fit of each option against the case in progress.

Assessment of DMSMS Resolution Alternatives				
Resolution Alternative	Non-Recurring Cost Impact	Recurring Cost Impact	Schedule Impact	Lasting Effect - Performance of Action - How long will that action be effective?
1. Encourage existing source to continue production.	Low, could involve premium.	Potentially higher.	Minimal.	<ul style="list-style-type: none"> Temporary unless source is provided a long term forecast of market viability.
2. Find alternative source.	Potentially higher.	Could require requalification.	Potentially lengthy.	<ul style="list-style-type: none"> Temporary if market condition for alternate source is the same as for initial source. Potentially long term if alternate is also used on other products. Combined demands could lengthen market viability.
3. Substitute part (same Form, Fit, Function).				
<ul style="list-style-type: none"> Obtain existing substitute item. 	Low, but could require requalification.	Low.	Minimal impact, if available.	<ul style="list-style-type: none"> Temporary if market condition for alternate source is the same as for initial source. Potentially long term if substitute is also used on other products. Combined demands could lengthen market viability.
<ul style="list-style-type: none"> Obtain existing substitute item (de-rated) 	Potentially high. Could require requalification	Low.	Potentially high impact if requalification prior to procurement required.	<ul style="list-style-type: none"> Temporary if market condition for alternate source is the same as for initial (preferred) source. Potentially long term if substitute is also used on other products. Combined demands could lengthen market viability.
4. Redefine / tailor military specification requirements.	Minimal. Could require limited qualification.	Low.	Minimal.	<ul style="list-style-type: none"> Dependent upon the reason for the "obsolescence/non-availability".
5. Emulation technology. (Procure part with emulated functions, Produce substitute item).	High. Redesign / Requalification.	Minimal.	High impact. Lead time and requalification required.	<ul style="list-style-type: none"> Dependent upon the reason for the "obsolescence/non-availability". If non-available due to market viability - the condition could recur near term. If due to technology obsolescence, could be a long term fix.
6. Life-of-Type (LOT) Buy / Bridge Buy.	Cost of Inventory only. Risk of downstream obsolescence.	Minimal. Could be lower with higher quantity buy.	Minimal.	<ul style="list-style-type: none"> Long term if calculations are correct.

For More Information, Services, and Support on DMSMS Problems - Visit the AFMC DMSMS HUB website at <http://www.mla.af.mil/ib/dpdsp/dmsms.htm>

Assessment of DMSMS Resolution Alternatives (cont.) ⁵

DMSMS CASE RESOLUTION GUIDE - RESOLUTION ALTERNATIVES				
Assessment of DMSMS Resolution Alternatives				
Resolution Alternative	Non-Recurring Cost Impact	Recurring Cost Impact	Schedule Impact	Lasting Effect - Performance of Action - How long will that action be effective?
7. Change "prime" sources if item uses GFM.	High. Requalification needed.	Low.	High impact. Lead time & requalification required.	<ul style="list-style-type: none"> Dependent upon the reason for the "obsolescence/non-availability". If non-available due to market viability - the condition could recur near term.
8. Reclamation of existing items.	Low.	Low.	Minimal.	<ul style="list-style-type: none"> Short term (Cannibalize).
9. Modify or redesign the end item to replace or eliminate.	High.	High.	High Impact.	<ul style="list-style-type: none"> Dependent upon the reason for the "obsolescence/non-availability". If non-available due to market viability - the condition could recur near term.
10. Replace Item.				
<ul style="list-style-type: none"> Replace the entire system. 	High.	High.	Lengthy.	<ul style="list-style-type: none"> Dependent upon the reason for the "obsolescence/non-availability". If non-available due to market viability - the condition could recur near term.
<ul style="list-style-type: none"> Replace NHA. 	Varies by case. Requires FFF analysis. May require requalification/retesting.	Varies by case. Requires FFF analysis. May require requalification or retesting.	Varies. May be long if requalification or retesting needed.	<ul style="list-style-type: none"> Could be long term if replaced item has a longer expected life.
<ul style="list-style-type: none"> Replace with newer technology. 	Varies by case. Requires FFF analysis. May require requalification/retesting.	Varies by case. Requires FFF analysis. May require requalification/retesting.	Varies. May be long if requalification or retesting needed.	<ul style="list-style-type: none"> If newer technology available, it could increase effect of action significantly and as by-product could enhance functionality and/or performance.
11. Require the using contractor to maintain inventory.	Cost of Inventory only. Risk of downstream obsolescence.	Minimal. Could be lower with higher quantity buy.	Minimal.	<ul style="list-style-type: none"> Similar to LOT Buy. Title III type action.
12. Obtain production warranty.	Low.	Low.	Minimal.	<ul style="list-style-type: none"> Title III type action.
13. Reverse Engineering (RE).	High. May require requalification.	Low.	Dependent upon redesign. Some.	<ul style="list-style-type: none"> Dependent upon the reason for the "obsolescence/non-availability". If non-available due to market viability - the condition could recur near term.
14. DPA Title I.	Minimal.	Low. May involve premium.	Minimal.	<ul style="list-style-type: none"> Temporary.
<p>For More Information, Services, and Support on DMSMS Problems - Visit the AFMC DMSMS HUB website at http://www.mla.af.mil/ib/dpdp/dmsms.htm</p>				

Appendix B

Design Interface Evaluation Criteria¹⁵

Design Interface			
Evaluation Criteria	Milestone		
	B	C	FRP
<p>6. Diminishing Manufacturing Sources and Material Shortages</p> <ul style="list-style-type: none"> A formal Diminishing Manufacturing Sources and Material Shortages (DMSMS) program has been established. This should contain a system technology roadmap, initiated at milestone A, that includes the following: <ul style="list-style-type: none"> Identification of critical items/technologies. Identification of emerging technologies. DMSMS forecast integrated into technology refresh planning. Technology insertion/refresh, if used to mitigate obsolescence, includes the following: <ul style="list-style-type: none"> A formal plan/strategy to specifically identify DMSMS insertion/refresh requirements. Established intervals agreed to by the program sponsor. Approved funding plan over the system life cycle for each scheduled insertion/refresh. DMSMS forecasting/management tools and or service providers have been researched and selected. Forecasting for obsolescence and product timelines has been conducted and considers: <ul style="list-style-type: none"> Product (revisions and generation/technology changes). Supplier base. Contract period and life cycle. On-going review of the parts lists and Bill-Of-Material (BOM) to identify obsolescence/discontinuance issues is conducted. A strategy for DMSMS design and manufacturing documentation has been developed and considers: <ul style="list-style-type: none"> Design disclosed items, including sub-tier hardware indenture levels. Form fit function/proprietary design items, including sub-tier hardware indenture levels. The design approach minimized impact of DMSMS by addressing <ul style="list-style-type: none"> Open system architecture. Order of precedence for parts selection. <ul style="list-style-type: none"> Use of qualified manufacturers lists parts, particularly for applications requiring extended temperature ranges). Selection of parts relatively new in their life cycle. Minimizes use of custom parts. The requirement for a preferred parts list and parts control prior to detailed design to minimize obsolescence issues. Identification of shelf and operating life requirements. Identification of technology life expectancies. DMSMS Business Case Analysis (BCA) is performed as part of trade-studies to determine return on investment on mitigation actions. Obsolescence life cycle (versus contract period) mitigation strategy is defined (e.g., life of type buy, reclamation, captive line, emulation, bridge buy, redesign/tech refresh, aftermarket existing stock, substitute/alternate part, chip/die availability and storage). DMSMS life cycle cost and cost avoidance has been estimated. Current and out-year budget established/planned based on DMSMS forecast, tracking and mitigation efforts. Funding shortfalls (appropriation, amount, timing) and impact are identified, prioritized and documented. 	X	U	U

Appendix B

Design Interface Evaluation Criteria (cont.)

Design Interface			
Evaluation Criteria	Milestone		
	B	C	FRP
<ul style="list-style-type: none"> Contractual data requirements define, as appropriate: <ul style="list-style-type: none"> Contractor vs. Government life cycle DMSMS tasks and responsibilities. DMSMS incentives/awards. Decision on ownership of product/technical data package rights and COTS licensing agreements. PBL/TSPR strategy for legacy system DMSMS. DMSMS planning and mitigation requirements. System architecture/design to minimize obsolescence costs.. DMSMS production/repair procurement capability including hardware/software, support and test equipment, tooling/fixtures and chip/die availability and storage. Supply chain monitoring/management including contractor/vendor notification of pending parts obsolescence and part/firmware changes. Configuration management to the appropriate obsolescence mitigation levels. DMSMS database establishment and maintenance through an Integrated Digital Data Environment (IDDE) concept of operations that supports the total life cycle management of the product. Technical data package that supports the DMSMS mitigation strategy: <ul style="list-style-type: none"> Specifications, technical manuals, engineering drawings/product data models that provide appropriate level of detail for reprocurement, maintenance and manufacture of the product. Special instructions for items such as unique manufacturing, quality and test processes, preservation and packaging. Very high Speed Integrated Circuit hardware Description Language (VHDL) documentation of digital electronic circuitry. The version, release change status and other identification details of each deliverable items. Program, design and production readiness reviews of contractor DMSMS management effectiveness. Provisioning screening required for maximum use of existing supply items. DMSMS considerations are incorporated into the integrated logistics support plan and post production support plan <ul style="list-style-type: none"> Items that are single source and those for which the Government cannot obtain data rights and the associated corrective action plans are identified. Strategies to resolve potential DMSMS problems (e.g., production or repair capabilities, software upgrades/maintenance, support equipment) are established. A program manager/naval supply systems command reprocurement engineering support agreement is in place. Monitoring a usage of anticipated demand vs. items available for DMSMS mitigation planning throughout the items life cycle. 	X	U	U

6. REFERENCES

- ¹ [*Designing and Assessing Supportability in DoD Weapons Systems Guide*](#), October 24, 2003.
- ² [*Performance Based Logistics: A Program Manager's Product Support Guide*](#), October 24, 2003.
- ³ [*Defense Acquisition Guidebook*](#), October 2004.
- ⁴ [*DoDD 4140.1-R, Material Management Policy*](#), May 23, 2003.
- ⁵ [*Air Force Materiel Command Case Resolution Guide*](#), March 2001.
- ⁶ [*DMEA Program Managers Handbook, DMSMS Risk Mitigation Practices*](#), May 31, 2000.
- ⁷ *DoD Handbook, DMSMS Risk Mitigation Practices*, in draft, no date.
- ⁸ *DMSMS Fundamentals*, October 15, 2004
- ⁹ [*DoDI 5000.2*](#), 12 May 2003
- ¹⁰ [*NAVSEA 0416, Case Resolution Procedures Guide*](#), September 1999.
- ¹¹ *Army Resolution Guide*, May 1999.
- ¹² *Army Briefing on the Army FY04 Status on DoD DMSMS Metrics and ACAT I Ratings*, October 21, 2004.
- ¹³ *DSCC Graphic, Cost Avoidance Methodology*, December 14, 2004.
- ¹⁴ [*DMEA Resolution Cost Metrics for Diminishing Manufacturing Sources and Materiel Shortages, May 1999, with accompanying Supplemental Report*](#), December 2001.
- ¹⁵ [*NAVSO P-3692, Independent Logistics Assessment Handbook*](#), Addendum, December 2003.